

Table1

Project	Staff_Week	On	Off
GIM	5	08/05/13	08/09/13
DIS	5	08/12/13	08/16/13
DUL	5	08/19/13	08/23/13
BID	15	08/26/13	08/30/13
LOK	5	09/02/13	09/06/13
DOR	5	09/09/13	09/13/13
DES	5	09/16/13	09/20/13
NIS	5	09/23/13	09/27/13
SIL	5	09/16/13	09/20/13
VAT	5	09/23/13	09/27/13
POK	2	08/06/13	08/12/13
GID	2	08/13/13	08/19/13
WEM	2	08/20/13	08/26/13
NAH	2	08/27/13	09/02/13
LUP	2	09/03/13	09/09/13
DEK	2	09/10/13	09/16/13
JES	2	09/17/13	09/23/13
LOF	2	09/24/13	09/30/13
TIM	2	09/17/13	09/23/13
REH	7	09/24/13	09/30/13

PivotTable

Project	Start	Dur
GIM	08/05/13	5
POK	08/06/13	7
DIS	08/12/13	5
GID	08/13/13	7
DUL	08/19/13	5
WEM	08/20/13	7
BID	08/26/13	5
NAH	08/27/13	7
LOK	09/02/13	5
LUP	09/03/13	7
DOR	09/09/13	5
DEK	09/10/13	7
SIL	09/16/13	5
DES	09/16/13	5
JES	09/17/13	7
TIM	09/17/13	7
NIS	09/23/13	5
VAT	09/23/13	5
LOF	09/24/13	7
REH	09/24/13	7
Grand Total		101

PivotChart

